
October 1, 2021 thru December 31, 2021

B-12-DT-36-0001Grant:

New YorkGrantee:

Grant Number:
B-12-DT-36-0001

Grantee Name:
New York

LOCCS Authorized Amount:
$71,654,116.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review
Review by HUD:

Total Budget:
$71,654,116.00

Disasters:

FEMA-4020-NY
FEMA-4031-NY

Declaration Number

Narratives
Disaster Damage:
Hurricane Irene and Tropical Storm Lee caused major flooding and storm damage in 38 Counties of New York State between
August 29, 2011 and September 8, 2011. The storms devastated many communities in upstate New York’s Catskill,
Adirondack, and Hudson Valley regions, and caused severe damage on Long Island. According to data provided by FEMA,
total permanent damage to infrastructure statewide was estimated to be around $880 million, with the most impacted
counties being Broome, Greene, Orange, Schoharie, and Tioga. The storms caused significant damage to infrastructure and
housing and highlighted the need for mitigation to protect vulnerable areas from future storm events and ensure that public
systems like power, clean water, roads and transportation are operational faster following future storm events. Damage to
public infrastructure includes, but is not limited to, damage to wastewater treatment facilities and collection systems,
drinking water treatment plants and distribution systems, water storage tanks, storm water collection systems, and bridges,
roads, and other transportation networks that have been severely compromised or destroyed.

Recovery Needs:
Following Irene and Lee, HUD, through PL 112-55, provided the State with $71,654,116 in CDBG-DR for recovery efforts from
those storms. Following Superstorm Sandy which caused unprecedented damage to the State. PL 113-2 made $16 billion in
CDBG-DR funds available for the State’s recovery from Irene, Lee and Sandy. To streamline its efforts, for the Irene/Lee
allocation, the State has adopted a functionally equivalent set of disaster recovery programs that have been developed
under its PL 113-2 allocation. These programs are outlined in the State’s PL 113-2 Action Plan and Amendments and are
designed to address unmet needs arising from the storms. Following HUD’s methodology, there is approximately $3.49
billion in unmet needs to repair and mitigate New York’s housing, business and infrastructure. With HUD’s high construction
cost multiplier factored in, unmet needs are estimated at $4.27 billion. Additional analysis estimates approximately $14.44
billion in outstanding recovery housing, business and infrastructure repair and recovery-related mitigation needs not
currently funded by federal programs. Infrastructure: Using HUD methodology, infrastructure unmet need is estimated at
$1.72 billion. The State, through various new data sources, estimates a figure of $12.67 billion. Community Reconstruction
and Infrastructure estimated unmet need using HUD methodology is $5.68 billion, and $6.85 billion with the high
construction cost multiplier. These figures do not account for infrastructure needs not currently funded by federal programs
Round I of the Community Reconstruction Program developed over $883 million in priority projects proposed for CDBG-DR
funding. CDBG-DR funding has only been identified for $557 million, leaving a gap of over $320 million, a figure included in
the State’s broader assessment of infrastructure unmet needs. In addition to the priority projects proposed, NYRCR Planning
Committees selected 275 additional unfunded projects, estimated at $1.6 billion. The largest unmet need is in infrastructure,
$3 billion when using HUD methodology and almost $14 billion considering all identified unmet needs. Mitigation costs are
roughly 30 percent of damage costs for structures with major to severe damage, and are reflected in the unmet needs.
Economic Revitalization: The State calculated unmet business needs as businesses that were denied an SBA loan. HUD
adjusted this number to account for businesses that didn’t apply for assistance. The unmet need is estimated at $711.31
million. Mitigation costs are roughly 30 percent of the damage costs. When combined, unmet business needs is $826.1
million. The State used lost profit due to business interruption as a proxy for estimating unmet needs beyond repair. In
census tracts with at least one foot of flooding, there were an estimated 77,902 small businesses suffering losses of about
$197.6 million. Housing: The storms impacted an estimated 80,878 owner-occupied homes and 16,943 occupied rental units
statewide (excluding NYC). The cost to repair or replace, including mitigation, is estimated to be $7.2 billion. Subtracting
FEMA grants, SBA loans, and insurance proceeds, estimated unmet need is $3.97 billion. When NYR Housing Program funds
are considered, an estimated $1.29 billion in unmet need remains. Based on HUD methodology, the 8,147 damaged rental
units occupied by renters with annual income below $30,000 define the rental properties u

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$71,654,116.00
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$0.00
$48,386,332.99

$5,574,677.66

$7,263,404.68

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$62,252,558.85

$0.00 $0.00

     Program Funds Drawdown

To Date

$46,689,364.42

$48,698,127.80
$62,252,558.85

Overall

Program Income Received

($28,718.12)
$7,164,857.03

Recovery Needs:
nmet need. Total damage is estimated at $519.68 million (excluding mitigation). Unmet need is estimated to be $389.76
million, 75% of total damage. Combined with mitigation, there is an unmet need of $695.27 million. For multifamily assisted
housing stock, the State surveyed properties in its assisted housing portfolio to identify damage and uncovered losses and
found high levels of insurance coverage. The State determined that immediate needs had been met and continues to assess
resiliency needs.

Public Comment:

$7,263,404.68 $48,386,332.99Total Funds Drawdown

HUD Identified Most Impacted and Distressed $4,159,033.72 $36,244,955.60

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 9,328.17Broome County2 $ 0.00

$ 947,837.03Tioga County Soil and Water Conservation District $ 7,804.48

$ 0.00Tioga County2 $ 0.00

$ 1,181.94Town of Andes $ 0.00

$ 0.00Town of Ashland $ 0.00

$ 20,903.83Town of Blenheim $ 0.00

$ 3,977,477.32Town of Blooming Grove $ 444,627.48

$ 2,182,769.49Town of Bovina -$ 3,623.00

$ 0.00Town of Broome $ 0.00

$ 0.00Town of Cairo $ 0.00

$ 0.00Town of Catskill $ 0.00

$ 668,044.28City of Binghamton $ 1,489.43

$ 898,512.19Town of Chenango $ 1,472.94

$ 0.00Town of Colchester $ 0.00

$ 328,880.18Town of Conklin $ 3,053.26

$ 0.00Town of Coxsackie $ 0.00

$ 0.00Town of Delhi $ 0.00

$ 0.00Town of Deposit $ 0.00

$ 0.00Town of Durham $ 0.00

$ 2,753,977.03Town of Esperance $ 656,097.75

$ 0.00Town of Fulton $ 0.00

$ 0.00Town of Halcott $ 0.00

$ 548,689.34City of Middletown $ 149,767.26

$ 0.00Town of Hamden $ 0.00

$ 0.00Town of Hunter $ 0.00

$ 0.00Town of Jewett $ 0.00

$ 0.00Town of Lexington $ 0.00

($28,718.12)
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 50.00% 48.72%49.48%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $34,556,924.11 $22,848,607.37$29,543,876.23

Limit on Public Services $10,748,117.40 $554,120.33$554,120.33

Limit on Admin/Planning $14,330,823.20 $1,485,763.34$2,540,267.79

Limit on Admin $3,582,705.80 $4,056.87$300,000.00

Most Impacted and Distressed $53,024,045.84 $36,244,955.60$39,356,479.26

Projected

$ 0.00Town of Middleburgh $ 0.00

$ 0.00Town of Middletown $ 0.00

$ 91,910.28Town of Prattsville $ 1,859.17

$ 0.00Town of Roxbury $ 0.00

$ 41,277.12Town of Schoharie $ 0.00

$ 0.00Town of Sidney $ 0.00

$ 5,298,065.90Delaware County2 $ 999,490.32

$ 1,570,168.12Town of Tioga $ 5,503.50

$ 0.00Town of Tompkins $ 0.00

$ 2,280,929.45Town of Vestal $ 789,612.27

$ 341.35Town of Wallkill $ 0.00

$ 0.00Town of Walton $ 0.00

$ 955,695.56Town of Windham $ 55,891.59

$ 0.00Townof Hancock $ 0.00

$ 0.00Village of Athens $ 0.00

$ 0.00Village of Catskill $ 0.00

$ 0.00Village of Cobleskill $ 0.00

$ 1,766,379.33Dormitory Authority of the State of New York (DASNY) $ 19,646.11

$ 0.00Village of Coxsackie $ 0.00

$ 2,733.76Village of Deposit $ 0.00

$ 1,586,259.12Village of Endicott $ 0.00

$ 0.00Village of Fleischmanns $ 0.00

$ 324,355.77Village of Hancock $ 321,280.66

$ 246,647.31Village of Margaretville $ 234,035.39

$ 103,340.95Village of Middleburgh $ 2,374.89

$ 2,475,936.20Village of Nichols $ 2,580.06

$ 2,229,545.29Village of Owego $ 1,383,548.23

$ 10,519.16Village of Schoharie $ 0.00

$ 0.00Greene County $ 0.00

$ 0.00Village of Sidney $ 0.00

$ 0.00Village of Tannersville $ 0.00

$ 0.00Village of Walton $ 0.00

$ 4,026,356.67New York State $ 0.00

$ 6,903,758.81Schoharie County $ 477,924.56

$ 4,437,543.47Schoharie County, Soil and Water Conservation District $ 20,241.31

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the PL 112-55 allocation of CDBG-DR funds for New York State. GOSR maintains a
staff, office space, and intake center facilities in New York City, Albany, and  Long Island to carry out its recovery activities
for all of New York State's allocations. GOSRs activities include general management, oversight, and coordination of planning
activities and programs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative
funds. Administration and Planning expenditures are funded primarily through the StateÃ¢Â¿Â¿s PL 113-2 Allocation. At the
end of Q4 2021, GOSR totaled 134 staff involved in programmatic and operational work for all of New York State's
allocations. GOSR is continuing to focus on maintaining the capacity needed for the implementation of all of the recovery
programs, including those funded in part by PL 112-55, the community reconstruction and infrastructure programs, as well
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1042DR4-12, Schoharie County $0.00 $0.00 $0.00

1142DR5-12, Tioga County $0.00 $0.00 $0.00

135DR1-12, Broome County $0.00 $0.00 $0.00

317DR2-12, Delaware County $0.00 $0.00 $0.00

477DR3-12, Greene County $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

Admin, Administration $0.00 $3,582,706.00 $4,056.87

ComRecon, Community Reconstruction $6,262,035.53 $49,290,589.00 $39,162,078.11

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

IL-Match, Match $0.00 $4,059,096.12 $4,022,299.80

SidneyFMP, Sidney Floodplain Management $1,001,369.15 $14,721,724.88 $5,197,898.21

Activities

Admin / AdministrationProject # /

as in other key areas such as legal, policy, finance, and organizational systems. Due to the State of Emergency declared by
both the Federal and the State government in response to the Covid-19 pandemic, as well as ongoing developments related
to pandemic, the Monitoring and Compliance Department did not conduct monitoring of subrecipients during Q4 2021. 
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A New York State

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$39,330.48

$3,064.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Admin

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/30/2022

$0.00

To Date

07/27/2012

N/A

$4,056.87

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSRs activities include general
management, oversight, monitoring, and coordination of planning activities and programs. Additionally, GOSR expenditures
included payments for payroll, taxes and insurance, travel, monitoring, and other related costs. GOSR also covers the costs of
facilities, office supplies, and equipment through administrative funds. 

Location Description:

Areas impacted by Hurricane Irene and Tropical Storm Lee.

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the PL 112-55 allocation of CDBG-DR funds for New York State. GOSR maintains a
staff, office space, and intake center facilities in New York City, Albany, and  Long Island to carry out its recovery activities for
all of New York State's allocations. GOSRs activities include general management, oversight, and coordination of planning
activities and programs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative
funds. Administration and Planning expenditures are funded primarily through the State’s PL 113-2 Allocation. At the end
of Q4 2021, GOSR totaled 134 staff involved in programmatic and operational work for all of New York State's allocations.
GOSR is continuing to focus on maintaining the capacity needed for the implementation of all of the recovery programs,
including those funded in part by PL 112-55, the community reconstruction and infrastructure

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:
Admin

Project Title:
Administration

$4,056.87$0.00New York State

$0.00     Program Funds Drawdown $4,056.87

$4,056.87$0.00Total Funds Expended

$0.00
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programs, as well as in other key areas such as legal, policy, finance, and organizational systems. Due to the State of
Emergency declared by both the Federal and the State government in response to the Covid-19 pandemic, as well as ongoing
developments related to pandemic, the Monitoring and Compliance Department did not conduct monitoring of subrecipients
during Q4 2021. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Section 3 Qualitative Efforts:

NoneActivity Supporting Documents:

ComRecon / Community ReconstructionProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,551,200.54

Low/Mod Schoharie County

Total Projected Budget from All Sources $3,551,200.54

($338,799.46)

$0.00

$3,489,561.81

$3,489,561.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-BlenheimMuni-AQPF-LMI

$3,410.37

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/30/2019

$3,410.37

To Date

12/30/2017

Area ( Survey )

$3,489,561.81

Most Impacted and Distressed Expended

Responsible Organization:

$3,410.37

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:

County Subunit Town of Blenheim. GEOID 3609506893

The Subrecipient for Blenheim project in Schoharie County submitted its final Quarterly Progress Report and Request for
project closeout. The project closeout checklist was circulated and the project manager and operations manager started to work
through corresponding items.

Activity Progress Narrative:

BlenheimMuni CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$3,489,561.81$3,410.37Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,410.37     Program Funds Drawdown $3,489,561.81

$3,489,561.81$3,410.37Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,929,030.60

Low/Mod Town of Esperance

Total Projected Budget from All Sources $1,929,030.60

$655,472.29

$0.00

$1,827,030.60

$1,827,030.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-CentralBridgeWaterSewerDstcImpr-
PF-LMI

$655,472.29

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

07/19/2021

$655,472.29

To Date

07/19/2021

Area ( Census )

$1,827,030.60

Most Impacted and Distressed Expended

Responsible Organization:

$655,472.29

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics
and an ultraviolet light system will be installed for disinfection.

Location Description:

The GEOIDS for this project include 360957401001 and 360957401003.

During the quarter, the GOSR Project Manager held a meeting with the design engineer to discuss the status of construction
and project schedule. GOSR also reviewed and approved invoices for the general contractor. The invoices reflected work for
the installation of chemical feed equipment, installation of clearwell mixing equipment, and the installation of treatment
equipment.

Activity Progress Narrative:

CentralBridgeWaterSewerDstcImpr CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,827,030.60$655,472.29Town of Esperance

$655,472.29     Program Funds Drawdown $1,827,030.60

$1,827,030.60$655,472.29Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,896.22

N/A Town of Conklin

Total Projected Budget from All Sources $361,896.22

($209,206.25)

$0.00

$328,880.18

$328,880.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ConklinWellnessCommunityCtr-PF-
PLAN

$3,053.26

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/28/2022

$3,053.26

To Date

07/25/2012

Area ( Census )

$328,880.18

Most Impacted and Distressed Expended

Responsible Organization:

$3,053.26

Planning Under Way

Activity Description:

The Wellness and Community Center project will provide funding for the design and construction of a Wellness Center, which
will provide space for such needed services as a Community Center, Daycare Facility, and Medical Facility outside of the
floodplain within the Town of Conklin.

Location Description:

The Town of Conklin, in Broome County.

During the quarter, the project team reviewed project files and invoices in support of eventual closeout of the subrecipient.

Activity Progress Narrative:

ConklinWellnessCommunityCtr CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$328,880.18$3,053.26Town of Conklin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$3,053.26     Program Funds Drawdown $328,880.18

$328,880.18$3,053.26Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$772,000.00

Low/Mod City of Binghamton

Total Projected Budget from All Sources $772,000.00

$4,900.15

$0.00

$668,044.28

$668,044.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-FrontStreetStormwaterSeparation-
PI-LMI

$972.47

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/30/2019

$1,489.43

To Date

12/30/2017

Area ( Census )

$667,527.32

Most Impacted and Distressed Expended

Responsible Organization:

$1,489.43

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and
sanitary sewer systems along Front Street.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

During the quarter, GOSR staff initiated the closeout processes. Invoices were processed for GOSR and Grant Manager staff
time related to project delivery activities.

Activity Progress Narrative:

FrontStreetStormwaterSeparation CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$668,044.28$1,489.43City of Binghamton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$972.47     Program Funds Drawdown $667,527.32

$668,044.28$1,489.43Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$723,310.40

Low/Mod Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources $723,310.40

$92,786.93

$0.00

$292,786.93

$98,456.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-FullHllwCkDstreamParkStrmSta-LMI

$202,134.44

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/03/2013

$202,134.44

To Date

09/03/2011

Area ( Census )

$292,786.93

Most Impacted and Distressed Expended

Responsible Organization:

$7,804.48

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves utilization of engineered large wood or rock to establish grade control, raise bed levels, and improve bank
stability along 300 feet of the creek. This will increase the flow of the natural floodplain and reduce flooding in the event of
future storm events.

Location Description:

Broome County: 360070143021, 360070143023

During this quarter, the engineering consultant submitted request for reimbursement for Design, Bidding, and Construction
Oversight. The subrecipient requested reimbursement for project delivery staff and recordkeeping tasks. The project manager
and operations manager held biweekly status meeting.

Activity Progress Narrative:

FullHllwCkDstreamParkStrmStaActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$0.00$0.00Delaware County2

$98,456.97$7,804.48Tioga County Soil and Water Conservation District

$0.00$0.00Town of Colchester

$202,134.44     Program Funds Drawdown $292,786.93

$98,456.97$7,804.48Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,449.41

Urgent Need Delaware County2

Total Projected Budget from All Sources $415,449.41

$65,449.41

$0.00

$212,419.11

$113,171.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-GaylordStrmCrossReplace-UN

$110,203.19

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

07/20/2015

$107,172.89

To Date

08/28/2011

Area ( Census )

$210,931.20

Most Impacted and Distressed Expended

Responsible Organization:

$12,443.61

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves the replacement of the existing Gaylord Road culvert crossing of an unnamed tributary to Apalachin Creek in
the Town of Owego located in Tioga County, New York.  This will minimize blockage and washout of the stream at this location,
increase stability of the culvert in the event of future storm events, and increase aquatic passage.

Location Description:

Tioga County: 361070204012

During this quarter the project reached 55 percent completion. The subrecipient submitted request for reimbursement for
project delivery staff and recordkeeping tasks. The engineering firm submitted invoices for construction management and
inspections.

Activity Progress Narrative:

GaylordStrmCrossReplaceActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$113,171.62$12,443.61Delaware County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$110,203.19     Program Funds Drawdown $210,931.20

$113,171.62$12,443.61Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$941,252.24

Low/Mod Village of Margaretville

Total Projected Budget from All Sources $941,252.24

$141,972.44

$0.00

$448,193.54

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-MargaretBullRunChannel-PI-LMI

$440,790.50

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/30/2022

$440,790.50

To Date

01/10/2017

Area ( Survey )

$448,193.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to convey stormwater within the Bull Run Channel. Improvements will
include stream channel widening and the replacement of culverts to alleviate flow constrictions. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

CDP - Village of Margaretville (GEOID: 3645557)

During this quarter, the Subrecipient reviewed and submitted three invoices for approval. Two of these invoices were for
engineering and design services. These invoices covered services for construction inspection. The construction contractor also
submitted two invoices. The subrecipient reviewed and submitted these invoices as a single request for payment. The
contractor work included mobilization, clearing and grubbing, the disposal of building structures, the relocation of a building
structure, excavation, culvert excavation, cofferdams, traffic control measures, relocation of electric service, turbidity curtains,
grading, clearing and reshaping the channel, survey operations, stone fill material, and temporary fencing.

Activity Progress Narrative:

Margaretville Bull Run Restoration CR-ILActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$41,964.04$34,561.00Village of Margaretville

$440,790.50     Program Funds Drawdown $448,193.54

$41,964.04$34,561.00Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,119.91

Low/Mod Village of Margaretville

Total Projected Budget from All Sources $300,119.91

$0.00

$0.00

$202,661.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-
MargaretvilleScottsBrookCulvertRep-PI-
LMI

$199,474.39

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/30/2022

$199,474.39

To Date

01/10/2017

Area ( Survey )

$202,661.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves improving the flow of runoff in Scotts Brook before it enters the East Branch of the Delaware River. The
improvement work will involve replacing the undersized culverts with larger culverts that have the capacity to convey 100-year
storm flows. This will necessitate reconstruction of the roadways over the culverts and the construction of headwalls and the
installation of riprap to harden this portion of the Scotts Brook from future damage. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place: Village of Margaretville in Delaware County.

During this quarter, the Subrecipient reviewed, approved, and submitted four invoices for GOSR approval. Three of these
invoices have been fully approved. The approved invoices included billing from the project engineer for revisions to the contract
documents prior to bidding. Two invoices from the construction contractor were also approved and included site mobilization,
temporary road construction, excavation, cast in place concrete, aluminum box culvert, headwalls and wingwalls, fill material,
stone bank, and channel protection.

Activity Progress Narrative:

MargaretvilleScottsBrookCulvertRepair
CR-IL

Activity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$202,661.93$199,474.39Village of Margaretville

$199,474.39     Program Funds Drawdown $202,661.93

$202,661.93$199,474.39Total Funds Expended

$0.00

21

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Section 3 Qualitative Efforts:

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$706,559.89

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $706,559.89

$0.00

$0.00

$619,607.73

$616,084.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-MaysFieldDamRemoval-PI-UN

$1,505.17

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/29/2022

$1,505.17

To Date

12/30/2017

Area ( Survey )

$616,084.95

Most Impacted and Distressed Expended

Responsible Organization:

$1,505.17

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Washingtonville (GEOID: 3678465)

During this quarter, the project manager worked with the subrecipient to complete the previously provided closeout package.
Outreach to the Project Engineer was conducted in an effort to obtain all requisite environmental documents as well as the final
project invoice.

Activity Progress Narrative:

MaysFieldDamRemoval CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$616,084.95$1,505.17Town of Blooming Grove

$1,505.17     Program Funds Drawdown $616,084.95

$616,084.95$1,505.17Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,520,203.65

Low/Mod City of Middletown

Total Projected Budget from All Sources $1,520,203.65

$487,824.40

$0.00

$1,118,232.62

$548,689.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-MonhagenBrookCulvertProj-PI-LMI

$716,281.57

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

07/19/2021

$719,310.54

To Date

07/19/2021

Area ( Survey )

$1,115,203.65

Most Impacted and Distressed Expended

Responsible Organization:

$149,767.26

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:

The City of Middletown in Orange County.

During this quarter, the subrecipient reviewed, approved, and submitted to GOSR six project invoices, four of which were fully
approved. The approved invoices included two from the project engineer for additional survey and design work for the Grant
Street location, as well as construction support services. Also approved were invoices from one of the construction contractors.
Their completed work included survey operations, test pit excavation, clearing and grubbing, trench and culvert excavation,
disposal of material, turbidity curtains, steel sheeting and piles, cofferdams, crushed stone material, and installation of
temporary sewer line.

Activity Progress Narrative:

MonhagenBrookCulvertProj CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$548,689.34$149,767.26City of Middletown

$716,281.57     Program Funds Drawdown $1,115,203.65

$548,689.34$149,767.26Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,603,075.99

Urgent Need Village of Nichols

Total Projected Budget from All Sources $1,603,075.99

$0.00

$0.00

$1,299,877.14

$1,299,877.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-NicholsJointFireStation-PF-UN

$2,580.06

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

07/26/2019

$2,580.06

To Date

07/25/2019

Area ( Survey )

$1,299,877.14

Most Impacted and Distressed Expended

Responsible Organization:

$2,580.06

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Nicholas Joint Fire Station project will provide funding for the expansion of the Station to house all of the Village
emergency response vehicles, provide overflow shelter space and provide meeting space, storage and office space, thus
increasing the resiliency of the Station. The Joint Fire Station serves both the Town and Village of Nichols.

Location Description:

The GEOIDS for this project include: 3610751121

During the quarter, GOSR staff initiated the project closeout process. Invoices were processed for Grant Manager staff time
related to project delivery activities.

Activity Progress Narrative:

NicholsJointFireStation CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,299,877.14$2,580.06Village of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

$2,580.06     Program Funds Drawdown $1,299,877.14

$1,299,877.14$2,580.06Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

650 605/605 650/650 2720/2720# of Persons 605 2720 46.14

NoneActivity Supporting Documents:

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,353,212.30

Urgent Need Town of Bovina

Total Projected Budget from All Sources $2,353,212.30

$0.00

$0.00

$2,190,015.49

$2,182,769.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-OwegoSharedMunicipalFacility-PF-
UN

($3,623.00)

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/28/2022

$3,623.00

To Date

01/08/2017

Area ( Survey )

$2,182,769.49

Most Impacted and Distressed Expended

Responsible Organization:

($3,623.00)

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities

Location Description:

County subdivision, Town of Owego (GEOID: 3610755893)

Activity Progress Narrative:

Owego Shared Municipal Facility CR-IlActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,182,769.49($3,623.00)Town of Bovina

No Accomplishments Performance Measures

Accomplishments Performance Measures

($3,623.00)     Program Funds Drawdown $2,182,769.49

$2,182,769.49($3,623.00)Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,740.96

N/A Town of Prattsville

Total Projected Budget from All Sources $192,740.96

($157,824.49)

$0.00

$91,910.28

$91,910.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-PrattsvilleRegHealthFac-PLAN

$1,859.17

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/29/2022

$1,859.17

To Date

12/30/2017

Area ( Census )

$91,910.28

Most Impacted and Distressed Expended

Responsible Organization:

$1,859.17

Planning Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

During the quarter, GOSR staff continued recordkeeping work in support of project closeout.

Activity Progress Narrative:

PrattsvilleRegHealthFac CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$91,910.28$1,859.17Town of Prattsville

$1,859.17     Program Funds Drawdown $91,910.28

$91,910.28$1,859.17Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,632,581.28

Low/Mod Schoharie County

Total Projected Budget from All Sources $2,632,581.28

$349,242.54

$0.00

$2,532,058.23

$2,460,408.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-RebuildFultonTownHall-PF-LMI

$545,123.97

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/27/2019

$545,600.92

To Date

12/27/2017

Area ( Survey )

$2,531,581.28

Most Impacted and Distressed Expended

Responsible Organization:

$473,950.98

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The County Subunit: Town of Fulton in Schoharie County.

Biweekly construction meetings were held with the subrecipient, design engineer, and construction vendors to discuss the
status of construction and proposed completion schedule. Invoices for the construction vendors and design engineer were
reviewed and approved by the GOSR project manager. Construction was completed on the Town Hall facility including site
work, framing, roofing, concrete work, block and facia work, insulation, and installation of the HVAC and air handlers.

Activity Progress Narrative:

RebuildFultonTownHall CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,460,408.29$473,950.98Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$545,123.97     Program Funds Drawdown $2,531,581.28

$2,460,408.29$473,950.98Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,532,841.69

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $1,532,841.69

$374,646.78

$0.00

$1,432,239.59

$1,409,173.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ReloTBloomGroveCentMainFacil-PF-
UN

$462,177.54

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

07/19/2021

$463,090.76

To Date

07/19/2021

Area ( Survey )

$1,431,326.37

Most Impacted and Distressed Expended

Responsible Organization:

$440,024.92

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:

County Subunit of Blooming Grove Town (GEOD: 3607107003)

During this quarter the subrecipient reviewed, approved, and submitted to GOSR nine payment requests, one for engineering
services and the others for construction related services. The engineering invoice included charges for review of shop drawing
submittals, review of requests for information, coordination with contractors, construction progress meetings, and construction
inspection. Work across the eight construction invoices included work from all four contractors selected to construct the project.
The electrical contractors work included electric service modification required by the utility company, lighting fixtures, labor and
materials for the equipment lift, and overhead door controls. The plumbing contractor invoiced for both gas and water line
installation, compressed air piping and water heater installation. The mechanical contractor invoiced for duct work, start up of
equipment, testing and balancing of equipment, miscellaneous punch list items and demobilization. The general contractor
invoiced for concrete work, paving, insulation, windows, framing and flashing at new windows, frames, hardwiring for the interior
doors, epoxy flooring, and installation of overhead doors.

Activity Progress Narrative:

ReloTBloomGroveCentMainFacil CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,409,173.75$440,024.92Town of Blooming Grove

$462,177.54     Program Funds Drawdown $1,431,326.37

$1,409,173.75$440,024.92Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Section 3 Qualitative Efforts:

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,609,937.33

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources $1,609,937.33

($145,755.71)

$0.00

$1,508,600.65

$1,507,882.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ScatterSitePumps-PF-LMI

$17,967.23

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/28/2019

$17,967.23

To Date

12/28/2017

Area ( Survey )

$1,507,882.89

Most Impacted and Distressed Expended

Responsible Organization:

$17,967.23

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will implement resiliency measures in the City by replacing and/or improving the pump stations located at Rush
Avenue, Glenwood Avenue, Jackson Street, and Bevier Street.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070004001, 360070004002,
360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002, 360070006003,
360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001, 360070009002,
360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001, 360070001003,
360070013001, 360070013002, 360070013003, and 360070013004.

During the quarter, the State Partners Request for the project closeout package was issued to the subrecipient. It was returned
signed and initiated the project closeout process. In addition, invoices were processed for the Dormitory Authority of the State
of New York, GOSR staff time, and grant manager staff time related to project delivery activities the Irene Lee grant.

Activity Progress Narrative:

ScatterSitePumps CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,507,882.89$17,967.23Dormitory Authority of the State of New York (DASNY)

$17,967.23     Program Funds Drawdown $1,507,882.89

$1,507,882.89$17,967.23Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,012,172.54

Low/Mod Schoharie County

Total Projected Budget from All Sources $1,012,172.54

($234,477.00)

$0.00

$843,983.31

$843,983.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-
SchoharieCountyWestFultonFireDept-PF-
LMI

$449.06

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/28/2019

$563.21

To Date

12/28/2017

Area ( Census )

$843,869.16

Most Impacted and Distressed Expended

Responsible Organization:

$563.21

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

The GOSR project manager held a meeting with the design engineer to discuss the project schedule and GOSR staff received
the final completion certificate during this past quarter. GOSR worked with the design engineer to also obtain required
documents for closing out each of the vendors.

Activity Progress Narrative:

SchoharieCountyWestFultonFireDept CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$843,983.31$563.21Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$449.06     Program Funds Drawdown $843,869.16

$843,983.31$563.21Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800,000.00

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $1,800,000.00

($200,000.00)

$0.00

$1,554,526.87

$1,554,526.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

$5,005.97

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/30/2019

$17,115.93

To Date

12/30/2017

Area ( Survey )

$1,542,416.91

Most Impacted and Distressed Expended

Responsible Organization:

$17,115.93

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

GOSR held a meeting with the design engineer and subrecipient to discuss additional work for the phase one project and
outstanding acquisition items for phase two. The draw amount reflects an invoice from the subrecipient for their
reimbursements for advertisements.

Activity Progress Narrative:

SCSWCD Gorge Creek Culvert Repair CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,554,526.87$17,115.93Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$5,005.97     Program Funds Drawdown $1,542,416.91

$1,554,526.87$17,115.93Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,840,379.93

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $1,840,379.93

$0.00

$0.00

$1,475,960.88

$1,475,960.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDStonyBrook-PI-UN

$157.43

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/30/2019

$3,125.38

To Date

12/30/2017

Area ( Survey )

$1,472,992.93

Most Impacted and Distressed Expended

Responsible Organization:

$3,125.38

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

During the quarter, contract consent was issued for the performance of audit related services.

Activity Progress Narrative:

SCSWCD Stony Brook CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,475,960.88$3,125.38Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$157.43     Program Funds Drawdown $1,472,992.93

$1,475,960.88$3,125.38Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$364,408.92

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $364,408.92

$0.00

$0.00

$194,561.84

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDYoungsSpringIntLiReplace-
PI-UN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/30/2019

$0.00

To Date

12/30/2017

Area ( Census )

$194,561.84

Most Impacted and Distressed Expended

Responsible Organization:

($194,561.84)

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will fund the repair and hardening of the water intake infrastructure at Young's Spring in Schoharie County.

Location Description:

GEOIDs include: 360957401002, 360957401004

Activity Progress Narrative:

SCSWCDYoungsSpringIntLiReplace CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$194,561.84$0.00Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $194,561.84

$194,561.84$0.00Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$553,729.68

Urgent Need Town of Windham

Total Projected Budget from All Sources $553,729.68

$0.00

$0.00

$327,812.19

$327,812.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SouthStStormwater-PI-UN

$53,816.51

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/31/2019

$55,891.59

To Date

12/31/2017

Area ( Census )

$325,737.11

Most Impacted and Distressed Expended

Responsible Organization:

$55,891.59

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will undertake stormwater collection improvements that will mitigate future flood damage and increase safety and
access for residents and businesses within the town.

Location Description:

The Town of Windham in Greene County. The GEOIDS for this project include 360390803003, 360390803004.

GOSR held a meeting with the design engineer to discuss the contractor invoicing and proposed project schedule. GOSR also
reviewed invoices for the design engineer billing for bid support.

Activity Progress Narrative:

SouthStStormwater CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$327,812.19$55,891.59Town of Windham

No Accomplishments Performance Measures

Accomplishments Performance Measures

$53,816.51     Program Funds Drawdown $325,737.11

$327,812.19$55,891.59Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$395,920.14

Urgent Need Town of Chenango

Total Projected Budget from All Sources $395,920.14

$0.00

$0.00

$362,233.77

$332,843.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TChenango12APumpStation-PF-UN

$441.88

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/30/2019

$441.88

To Date

12/30/2017

Area ( Survey )

$332,843.49

Most Impacted and Distressed Expended

Responsible Organization:

$441.88

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Upgrade the water pump stations at its Northgate Plaza and Route 12A water pump stations. Both pump stations are located in
the 100-year floodplain and are subject to flooding from the Chenango River, Thomas Creek or both.

Location Description:

The Towns of Chenango and Dickinson (County Subunits, GEOIDS: 3600715110, 3600720588)

During the quarter, the project team reviewed project files and invoices in support of eventual closeout of the subrecipient.

Activity Progress Narrative:

TChenango12APumpStation CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$332,843.49$441.88Town of Chenango

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of public facilities 0

$441.88     Program Funds Drawdown $332,843.49

$332,843.49$441.88Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2830/2830 2200/2200 15585/15585# of Persons 0 0 32.27

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$648,715.08

Urgent Need Town of Chenango

Total Projected Budget from All Sources $648,715.08

$0.00

$0.00

$484,707.09

$484,707.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TChenangoMuniCmplxGenerators-
PF-UN

$1,031.06

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/28/2019

$1,031.06

To Date

12/28/2017

Area ( Survey )

$484,707.09

Most Impacted and Distressed Expended

Responsible Organization:

$1,031.06

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides for the purchase, appropriate engineering and installation of a 400kW backup power generator at the
Town of Chenango Town Hall to be used as backup power for the Towns emergency operations center and for the Towns
community center also located at the Chenango Town Hall.

Location Description:

Town of Chenango (county subdivision, GEOID: 3600715110)

During the quarter, the project team reviewed project files and invoices in support of closeout of the subrecipient.

Activity Progress Narrative:

TChenangoMuniCmplxGenerators CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$484,707.09$1,031.06Town of Chenango

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$1,031.06     Program Funds Drawdown $484,707.09

$484,707.09$1,031.06Total Funds Expended

$0.00

Section 3 Qualitative Efforts:

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1535/1535 1430/1430 11085/11085# of Persons 0 0 26.75

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,166.85

Urgent Need Town of Esperance

Total Projected Budget from All Sources $320,166.85

$0.00

$0.00

$90,608.80

$90,608.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TEsperanceTownHallResto-PF-UN

$511.31

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/30/2022

$625.46

To Date

12/31/2017

Area ( Survey )

$90,494.65

Most Impacted and Distressed Expended

Responsible Organization:

$625.46

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project includes the renovation and expansion of the Esperance Town Hall outside the floodplain. It will be completed after
the auxiliary municipal building is constructed first.

Location Description:

Town of Esperance (County Subunit, GEOID: 3609524724)

GOSR held a discussion with the subrecipient to discuss the project budget and gathered final documents and materials for
project closeout. The billing for this past quarter reflects charges for project management support.

Activity Progress Narrative:

TEsperanceTownHallResto CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$90,608.80$625.46Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$511.31     Program Funds Drawdown $90,494.65

$90,608.80$625.46Total Funds Expended

$0.00

Section 3 Qualitative Efforts:

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$552,188.25

Urgent Need Town of Tioga

Total Projected Budget from All Sources $552,188.25

$0.00

$0.00

$340,621.53

$340,621.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaEmergencyPreparedness-PI-UN

$2,999.50

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/30/2019

$2,999.50

To Date

12/30/2017

Area ( Survey )

$340,621.53

Most Impacted and Distressed Expended

Responsible Organization:

$2,999.50

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Emergency Preparedness project will provide funding for the installation of a solar powered emergency message board, an
emergency generator, and a stream gauge system to enhance emergency preparedness for residents of the Town of Tioga in
the face of future disaster or flooding events.

Location Description:

Town of Tioga, Countysubunit (GEOID:  3610773968 )

During the quarter, the project team reviewed project files and invoices in support of eventual closeout of the subrecipient.

Activity Progress Narrative:

TiogaEmergencyPreparedness CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$340,621.53$2,999.50Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

985/985# of Linear feet of Public 0

$2,999.50     Program Funds Drawdown $340,621.53

$340,621.53$2,999.50Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 930/930 420/420 4810/4810# of Persons 0 0 28.07

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,245,000.00

Urgent Need Town of Tioga

Total Projected Budget from All Sources $1,245,000.00

$0.00

$0.00

$888,179.10

$888,179.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaHalseyValleyRdElev-AQPF-UN

$1,472.94

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/30/2019

$1,472.94

To Date

12/30/2017

Area ( Census )

$888,179.10

Most Impacted and Distressed Expended

Responsible Organization:

$1,472.94

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C.

Location Description:

The Town of Tioga in Tioga County. The GEOIDS for the project include: 361070206001, 361070206002, 361070206003,
361070206004.

During the quarter, the project team reviewed project files and invoices in support of eventual closeout of the subrecipient.

Activity Progress Narrative:

Halsey Valley Road Elevation CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$888,179.10$1,472.94Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

1750/1800# of Linear feet of Public 0

$1,472.94     Program Funds Drawdown $888,179.10

$888,179.10$1,472.94Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 930/930 420/420 4810/4810# of Persons 0 0 28.07

LMI%:

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$573,157.74

Urgent Need Town of Tioga

Total Projected Budget from All Sources $573,157.74

$0.00

$0.00

$334,856.78

$334,856.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaRansomParkImprovements-PI-
UN

$1,031.06

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/31/2019

$1,031.06

To Date

12/31/2017

Area ( Survey )

$334,856.78

Most Impacted and Distressed Expended

Responsible Organization:

$1,031.06

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Improvements to Ransom Park includes minor earthwork, rip-rap and riverbank indigenous plantings, seeding/topsoil, potential
utility relocation/installation, potential foundation, construction and installation, trail and parking lot construction and
improvements, and installation of park features.

Location Description:

Town of Tioga, Countysubunit (GEOID: 3610773968)

During the quarter, the project team reviewed project files and invoices in support of eventual closeout of the subrecipient.

Activity Progress Narrative:

TiogaRansomParkImprovements CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$334,856.78$1,031.06Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2130/2130# of Linear feet of Public 0

$1,031.06     Program Funds Drawdown $334,856.78

$334,856.78$1,031.06Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 930/930 420/420 4810/4810# of Persons 0 0 28.07

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,409,660.40

Urgent Need Town of Vestal

Total Projected Budget from All Sources $2,409,660.40

$790,300.26

$0.00

$2,268,972.41

$2,268,972.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VestalEMSRelocation-AQPF-UN

$784,300.26

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/29/2022

$789,612.27

To Date

07/26/2012

Area ( Census )

$2,263,660.40

Most Impacted and Distressed Expended

Responsible Organization:

$789,612.27

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Vestal EMS Relocation project will provide funding for the construction of a new Emergency Management Service facility
outside of the floodplain. The project will improve public safety during emergencies by ensuring continuous access to
emergency medical services. Acquisition will be required to secure a site for project implementation.

Location Description:

The Town of Vestal, in Broome County. The GEOIDS for this project include: 36007143011, 36007143012, 36007143013,
36007143014, 36007143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002, 360070144003,
360070144004, 360070144005,  360070145001, 360070145002, 360070145003, 360070145004, 360070146001,
360070146002, 360070146003, 360070146004.

The design engineer held biweekly construction meetings with the subrecipient to discuss construction updates. GOSR
reviewed and approved two invoices for the general contractor which included work on masonry, roofing, carpentry, dry walling,
metal paneling, steel, doors, and windows.

Activity Progress Narrative:

VestalEMSRelocation CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,268,972.41$789,612.27Town of Vestal

$784,300.26     Program Funds Drawdown $2,263,660.40

$2,268,972.41$789,612.27Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,579,393.58

Urgent Need Village of Owego

Total Projected Budget from All Sources $2,579,393.58

$1,604,289.83

$0.00

$2,454,289.83

$2,229,545.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VillageOwegoMunicipalFacility-PF-
UN

$1,608,292.77

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/29/2019

$1,608,292.77

To Date

12/29/2017

Area ( Survey )

$2,454,289.83

Most Impacted and Distressed Expended

Responsible Organization:

$1,383,548.23

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Owego will be responsible for acquisition activities involving real property, the long term maintenance and
ownership will be the responsibility of the Village. The implementation associated with this project will be conducted by DASNY.

Location Description:

The Census Designated Place of the Village of Owego, in Tioga County.

During this quarter, the project reached substantial completion. Drawdowns during the quarter were for costs associated with
construction including electrical, plumbing, framing, and roofing work.

Activity Progress Narrative:

VOwegoMunicipalFacility CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,229,545.29$1,383,548.23Village of Owego

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,608,292.77     Program Funds Drawdown $2,454,289.83

$2,229,545.29$1,383,548.23Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,419.48

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources $249,419.48

($175,618.67)

$0.00

$249,098.36

$249,098.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VillageOwegoMunicipalFacility-PF-
UN-B

$1,067.44

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/30/2019

($8,572.53)

To Date

12/30/2017

Area ( Survey )

$248,486.92

Most Impacted and Distressed Expended

Responsible Organization:

$1,678.88

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project provides for the construction of a new 12,000 sq. ft. facility to house the Village's highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus.

Location Description:

The Census Designated Place of the Village of Owego, NY.

During this quarter, invoices were processed staff time related to project delivery activities for the Municipal Facility Relocation
project.

Activity Progress Narrative:

VillageOwegoMunicipalFacility CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$249,098.36$1,678.88Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,067.44     Program Funds Drawdown $248,486.92

$249,098.36$1,678.88Total Funds Expended

$0.00

Section 3 Qualitative Efforts:

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$258,955.43

Low/Mod Village of Middleburgh

Total Projected Budget from All Sources $258,955.43

$0.00

$0.00

$103,340.95

$103,340.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VOMiddleburghGorgeCrkCulRepair-
AQPF-LMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

12/31/2019

$2,374.89

To Date

12/31/2017

Area ( Survey )

$100,966.06

Most Impacted and Distressed Expended

Responsible Organization:

$2,374.89

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Middleburgh will be responsible for acquisition activities involving two parcels acquired in fee as well as four
permanent easements and two temporary easements. The long term responsibility and ownership for the parcels will be the
responsibility of the Village. The implementation work involving the Village's acquisition activities will be conducted by the
Schoharie County Soil and Water Conservation District.

Location Description:

The census designated place of the Village of Middleburgh in Schoharie County.

Activity Progress Narrative:

VOMiddleburghGorgeCrkCulRepair CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$103,340.95$2,374.89Village of Middleburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $100,966.06

$103,340.95$2,374.89Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,810.27

Urgent Need Village of Hancock

Total Projected Budget from All Sources $500,810.27

$150,294.99

$0.00

$450,294.99

$324,355.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WallkillWindingBrook-PI-UN

$438,978.33

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/30/2022

$438,978.33

To Date

01/10/2017

Area ( Census )

$450,294.99

Most Impacted and Distressed Expended

Responsible Organization:

$321,280.66

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of culverts along Winding Brook on Ben Lomond Drive and Ballard Road in the Town of
Wallkill. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension.

Location Description:

GEOIDS include: 360710111021, 360710111023, 360710111022, 360710113001, 360710113002, 360710111011

During this quarter, project construction was completed and the engineer issued a Certificate of Final Completion for the
project. The general contractor submitted two invoices which the subrecipient reviewed, approved, and submitted to GOSR for
approval. The first invoice included furnishing and installing a pre-cast concrete culvert, and furnishing and installing a 6 inch
water main and an 8 inch sewer main. Each contained within a 12 inch steel sleeve. The invoice also included furnishing and
installing both storm drains and catch basins, installing new box beam guide rail, and regrading the stream channel. During this
time, the Project Manager worked with the subrecipient and their engineer to reconcile file material values used on the project.
The general contractor submitted their second and final project invoice. The project manager and operations manager worked
to ensure that the contractor was compliant with all terms of their contract and then completed all necessary vendor close out
activities. The final project invoice was submitted.

Activity Progress Narrative:

WallkillWindingBrook CR-IlActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$324,355.77$321,280.66Village of Hancock

$438,978.33     Program Funds Drawdown $450,294.99

$324,355.77$321,280.66Total Funds Expended

$0.00

Section 3 Qualitative Efforts:

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$527,044.63

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $527,044.63

$0.00

$0.00

$331,055.38

$329,725.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WashingtonvilleCulverts-PI-UN

$3,097.39

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/30/2022

$3,097.39

To Date

12/31/2017

Area ( Survey )

$329,725.56

Most Impacted and Distressed Expended

Responsible Organization:

$3,097.39

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Village of Washingtonville (GEOID: 3678465)

During this quarter, the project manager worked with the construction vendor to obtain all requisite Section 3 and Minority and
Women Owned Business Enterprises Utilization Plans. These plans were reviewed and approved by the GOSR Compliance
Team. The project manager also worked with both the subrecipient and the engineer to obtain updated insurance certificates as
well as current fiscal audit documentation and Quarterly Progress Reports.

Activity Progress Narrative:

WashingtonvilleCulverts CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$329,725.56$3,097.39Town of Blooming Grove

$3,097.39     Program Funds Drawdown $329,725.56

$329,725.56$3,097.39Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

IL-Match / MatchProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$286,021.46

Low/Mod New York State

Total Projected Budget from All Sources $286,021.46

($7,980.70)

$0.00

$286,021.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Match-DR-LMI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/29/2022

($7,980.70)

To Date

01/09/2017

Area ( Census )

$286,021.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work). The work covered in this
activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of businesses, which refers to the
number of public entities that are assisted through the match payments made in this activity. Each entity may have been
assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and type and quantity of debris, support each draw. This activity includes funds from
funding round 5 that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.
This is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:

IL-Debris Removal R5 - LMIActivity Title:

Project Number:
IL-Match

Project Title:
Match

$286,021.46$0.00New York State

$0.00     Program Funds Drawdown $286,021.46

$286,021.46$0.00Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,169,118.60

Urgent Need New York State

Total Projected Budget from All Sources $1,169,118.60

($28,815.62)

$0.00

$1,169,118.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Match-DR-UN

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/29/2022

($28,815.62)

To Date

01/09/2017

Area ( Census )

$1,169,118.60

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:

IL-Debris Removal R5 - UNActivity Title:

Project Number:
IL-Match

Project Title:
Match

$1,169,118.60$0.00New York State

$0.00     Program Funds Drawdown $1,169,118.60

$1,169,118.60$0.00Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

SidneyFMP / Sidney Floodplain ManagementProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000,000.00

Low/Mod Delaware County2

Total Projected Budget from All Sources $8,000,000.00

$0.00

$0.00

$5,083,746.72

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-INFRA-VSidneyBuyoutFPR-BOH-LMI

$970,669.03

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/30/2022

$974,749.03

To Date

09/01/2011

Area ( Census )

$5,079,666.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

New York State will buy out approximately 132 properties in the Village of Sidney to restore the flood plain.

Location Description:

Village of Sidney

During the quarter, costs incurred were related to program delivery. The subrecipient completed 8 property closings. Site
Restoration was completed on 2 purchased properties.

Activity Progress Narrative:

VSidneyBuyoutFPR INFRAActivity Title:

Project Number:
SidneyFMP

Project Title:
Sidney Floodplain Management

$5,065,881.75$956,884.06Delaware County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

87/132# of Properties 8

87/132# of Parcels acquired 8

$970,669.03     Program Funds Drawdown $5,079,666.72

$5,065,881.75$956,884.06Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$454,862.23

Urgent Need Delaware County2

Total Projected Budget from All Sources $454,862.23

$0.00

$0.00

$118,231.49

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-INFRA-VSidneyHousingElevations-HSG-
UN

$30,700.12

$0.00

$0.00

Oct 1 thru Dec 31, 2021

Activitiy Type:

$0.00

09/30/2022

($59,711.23)

To Date

09/01/2011

Direct ( HouseHold )

$118,231.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New York State will elevate approximately 7 homes.

Location Description:

Village of Sidney

During the quarter, costs incurred were related to program delivery. All properties and costs incurred were approved by New
York Division of Homeland Security and Emergency Services to include as nonfederal share matching funds.

Activity Progress Narrative:

VSidneyHousingElevations INFRAActivity Title:

Project Number:
SidneyFMP

Project Title:
Sidney Floodplain Management

$117,694.02$30,162.65Delaware County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$30,700.12     Program Funds Drawdown $118,231.49

$117,694.02$30,162.65Total Funds Expended

$0.00

Section 3 Qualitative Efforts:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 2

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 1
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